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I.

Phase I Completion Schedule
Recent information has been furnished to me by our Phase I
architect and general contractor indicating that there is
some likelihood that our Phase I facilities will be essentially complete by June 1, 1976. In fact, June 1, 1976 is
likely to be the approximate date when the final building
of the five building Phase I program is completed. The
other four buildings possibly will be completed on varying
dates prior to June 1, 1976. Although it is premature for
me to suggest specific dates when the various buildings
might be completed, I do want to mention at this time that
our Phase I work is progressing very well and there is the
possibility of having all work on Phase I substantially
complete around June 1, 1976. More information, of course,
should be available on this subject on or before the Board
of Regents meeting on February 18, 1976.

•
II.

Phase II Planning
Our Phase II architect is making excellent progress with
work for Texas Eastern University and it appears that the
Geren firm will be ready for a presentation to the Board of
Regents in approximately one month. This presentation will
include schematic design material and certain information
pertaining to the Master Plan. I should have more specific
information to share with you by the time of our February 18,
1976 board meeting.

III

University Revenue Bond Program
A copy of the Official Notice of Sale and Official Statement relative to the university's revenue bond proposal for
health and physical education facilities is enclosed for your
information and files.

•

IV.

United States Navy Band Program
As I reported to you at the January 21, 1976 board meeting,
Texas Eastern was recently extended the opportunity to sponsor an appearance of the United States Navy Band. Arrangements have been finalized for that program and it has been
scheduled for March 13, 1976 in Caldwell Auditorium. It now
seems likely that we will have a matinee at 2:00 p.m. and an
evening performance at 8:00 p.m. This program should be
received extremely well throughout East Texas and I am very
pleased that the university can sponsor such an outstanding
program for the enjoyment of our students and East Texas
citizenry. I will have tickets available for each of you at
the February 18, 1976 board meeting.

V.

Report from Resident Engineer
Attached is a report from our director of physical plant and
resident engineer for the week ending February 6, 1976.

VI.

Extra Serious Business

"All right,. now! If we will all return to our seats,
the mee g will resume."
Chairman C. Quentin Abernathy, Regent Robert G. Schleier and
I recently located the above cartoon and felt it should be
sent for the board's edification. Chairman Abernathy observed

S

that any similarity between Texas Eastern University board
meetings and the one portrayed in the cartoon is purely coincidental while Regent Schleier felt he could relate the
identity of each individual in the cartoon to Texas Eastern
board members including the identity of the member absent at
the meeting and the reason for said absence (as you will note,
only eight members are shown). It is my choice to allow
Regent Schleier to explain the identities, etc. at the next
board meeting or whenever he may choose to do so.

JHS:rc
Attachment and Enclosure

The following additional information was received just prior to
mailing today's Administrative Notes:
VII. Official

•

Report on Revenue Bonds

We have just received an official report on the revenue bonds
for our health and physical education facilities which is
very positive. Both Moody's Investors Service, Inc. and
Standard and Poor's Corporation have given our revenue bond
program an "A" rating.

CONSTRUCTION PROGRESS REPORT
Week Ending:

February 6, 1976

General:

All work activities are progressing satisfactorily. Except
for site work, most of the work activities are inside the buildings.
Casework, carpet installation, tackboards, and chalkboards
are on hand and limited installation of these items has
begun.

Student Center:

The window walls and doors to the bookstore area are being
placed at this time. The central hardwood floor is complete
as far as carpentry work is involved. Carpet installlation
has started and baseboard work is underway. Overhead
ceiling and electrical fixture work is showing good
progress. Work on the hardwood floor in front of the fireplace
is progressing well.

Administration:

Second floor window walls and corridor/lounge spline type
ceiling are in place. Painting on the second floor is near
complete. Electrical trimming out is underway. Painting
of interior walls on the third floor is near complete and
general clean-up has started.

Science/Math:

Significant progress is evident in this building. Drywall
work has been speeded up and tape/float work is underway.
The building is heated allowing interior work activities
to accelerate. Mechanical and electrical work continues with
no unusual problems. Insulation of mechanical room piping
is also proceeding on schedule.

Physical Plant:

Minor drywall work is underway. Electrical work is the main
activity at this time. Mechanical work is proceeding well.
Installation of the shower in the restroom and maintenance
change room is complete. Some casework is underway.

Site Work:

All streets and parking lots have been paved. The connecting
road from Parking Lot 6 to the Physical Plant has not been
oiled; however, grading, filling, and leveling is in progress
in front of the Science/Math building.

L. J. Grubbs, P.E(
Director of Physical Plant
and Resident Engineer
LJG/at
. James H. Stewart, Jr.
cc:
Mr. John R. Sawyer

